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1.  Originator 
 
Janine Smith 

2.  Log Date: 
      
10/29/03 

3.  CCR #: 
    
03-0727  

4. Rev: 
  

— 

5.  Tel: 
 
(301) 925-0605 

6. Rm #:  
 
3025 

7. Org. 
 
CC 

8. CCR Title: Release of EMD Task 101  Software Maintenance and Development Plan, 302-EMD-001 
 
9. Originator Signature/Date 
  
Janine Smith     /s/     10/29/03          

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 10/31/03  
 

13.  CCR Sponsor Signature/Date 
 
Arthur Cohen     /s/     10/29/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
302-EMD-001, Software Maintenance and Development Plan 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
      

20. Date due to Customer: 
            10/31/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
EMD Statement of Work (NAS5-03098), Task 101, Contract Data Requirements LIST (CDRL) #002 

23.   Problem:  (use additional Sheets if necessary) 
EMD Task 101, Statement of Work for ECS SDPS Maintenance, requires a Software Maintenance and  Development Plan to be 
delivered within 3 months after task authorization.   

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver Software Maintenance and Development Plan in accordance with EMD contract NAS5-03098, Contract Data Requirements 
List (CDRL)  Item #002 (Section 6, EMD Task 101, Statement Of Work for ECS SDPS maintenance).  Deliver electronic version, as 
well as 10 hardcopies to Contracting Agency no later than October 31, 2003. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
EMD contract NAS5-03098 requires delivery of a Software Maintenance Development Plan, due 10/31/03.  A late delivery may affect 
award fee.   

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     10/30/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


